"BGF oI REFINERY SITE N

CONTRACT NO. 68-S2-98-07, DO #019

Report No.: BCF(10/23/01) - | Date: October 23, 2001

Weather: Overcast, 72°

Description of Delivery 6rder: Perform tasks necessary and incidental to the completion of work as described in EPA

Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC.

vPersonneI and Work Schedule: ' Hours: See 1900-55 form

R. Moody

M. C’an’tor'

P. Moschetta

J. Schopen

Equipment Utilized:

See 1900-55 form.

Health and Safety Topics: Discussed daily agenda, work assignments and potential hazards assoclated with today’s

planned activities. Safety topic included a discussion on location of emerg'encyt equ'ibmeht and emergency contingency

plans.

Work ‘Performedgby the Contractor: Resumed work activity at the site. Moved boom to warehouse per beily Work .

Order Item 11. Secured hatches affiliated with pipes in the AST containment area per Item 13. Securely bolted AST top

hatches per ltem 15. Trimmed tops and bottoms of plywood covering the access hatches per item 16. Relocated hoses

from various areas to the warehouse per Item 19. Commenced work on several other Daily Work Order Items including

capping rema'ining open pipes (Iteni 5),' securing the green and blue tankers (ltem 26), and policing the site for trash

(item 31). Completed additional items as verbally requested by OSC Budroe including cleaning up oil that had seeped

from an in-line strainer located in the tank truck loading/unioading area and filling/grouting in the standpipe on UST 1.,




DAILY SUMMARY REPORT
BCF OIL REFINERY SITE
CONTRACT NO. 68-S2-89-07, DO# 019

Level of Protection: ] ‘ DATE: October 23, 2001

Level “D” - General site activities.

Work Performed by Subcbnt_ractors:

No work performed by subcontractors today.

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitted None. To:

Document

Meetings Held, Subject Matter (Decisions):

Conducted moming briefing with all staff to discuss today’s planned agenda, work assignments and the safety topic.

Discussed tasks aooompllshed today at the end of the work day with OSC Budroe.

Planned Activities:

Activities planned for tomorrow include mobilization of an excavator, receipt of two loads of fill dirt and purchasing mater-

ials necessary to complete work items described in the Dally Work Ordér. Plan to continue work on items described on

the Daily Work Order.

WRS Response Manager: _Robert Moody QU\(\A\
EPA On-Scene Coordinator: _Thomas Budroe \






